
FMSIB Quarterly Project Report 6/2006  

   FMSIB PROJECT # 15 
 

Agency Name and Project Title 
City of Puyallup 
Shaw Road Extension 
 

Contractor 
Project not yet advertised or awarded. 
 

Project Description 
This project extends Shaw Road to provide for grade separation 
through a new roadway alignment.  The new alignment was selected 
due to aesthetic and historical preservation concerns at the existing 
crossings of the BNSF at Meridian and 15th St. SE.  The new grade 
separated crossing will improve freight mobility by reducing railroad 
conflicts on Meridian and 15th Street SE routes. 
  

Recent Progress 
Offers have been made on almost all of the parcels, and accepted on several.  We are considering the counter-offers on 
several others.  We are planning for completion of acquisition by the end of 2006, to allow for advertisement of a Phase 1 
construction contract in 2006.  We may need additional time if property owners refuse to grant Possession and Use.   
 
Recent cost escalation has increased the estimated construction cost, such that we now plan to phase construction.  Final 
PS&E is progressing.  We are scheduled for a Phase 1 bid package by the end of 2006, and a Phase 2 package by early 
2007.     
 
Schedule and Scope changes  
The schedule above has changed from the previous update, due to acquisition complications and delays from a pending annexation.   
 
State funds will be utilized for which phase (s) of the project.   Design and construction 
 

Environmental Impacts / Compliance  
ESC was approved by FHWA in November of 2004. 

Federal fund Impacts 
Preliminary Engineering and Right of Way are partially funded 
through TEA 21 and TEA 21 (High Priority). 

 

Project Milestones Scheduled Attained Milestone Outlook 
Environmental Documents 
Approved 1/04 11/04 (NEPA or SEPA approved.)  

RW Complete 11/06 M/Y RW was delayed by pending annexation (see above) 

Contract Advertised 11/06 M/Y Phase 1 scheduled for November, 2006.  Phase 2 schedule depends on 
funding.  

Contract Awarded 12/06 M/Y  

Groundbreaking 9/06 M/Y  

Open to Traffic 9/08 M/Y  

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
 
 

 
Dollars in  
millions 

 
$1.8 m 

$3.3 m 

$16.4 m 

$21.5 m 

 

 
Percent 
of total 

 
8 % 

15 % 

77 % 

100 % 

 

2005-07 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                              8/05       $                     __________           _________ 
                            11/05       $200,000      __________           _________ 
                              2/06       $100,000       __________           _________ 
                              5/06       $200,000       __________           _________ 
                              8/06       $500,000        __________           _________ 
                            11/06       $500,000        __________           _________ 
                              2/07       $                     __________           _________ 
                              5/07       $200,000        __________           _________ 
                              6/07       $300,000        __________           _________ 
                 Total  05-07       $2,000,000      __________           _________ 
 
Carryover of 05-07              $                     __________           _________ 
 
                Total  07-09        $4,000,000     __________           _________ 
 
     GRAND TOTAL              $6,000,000      __________           _________ 

 

Agency Contact Information: Seth Boettcher,  253-841-5556,  sethb@ci.puyallup.wa.us 

Freight Mobility  
Strategic Investment Board 
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